Project Willow Overview

Introducing the 60-day inventory pilot at 8 fictional stores.



Pilot Budget and Measurement

$48,000	60 days
BUDGET CEILING	PILOT DURATION

Delivery Plan Timeline

1

Weeks 1-2

Record baseline and confirm store owners.

2

Weeks 3-6

Run replenishment checks.

3

Weeks 7-8

Review stockouts and report findings.

Risks and Mitigation

- Incomplete store logs could weaken comparison.
- Jordan Vale to review missing entries weekly.

Approval Request

Approve the 60-day inventory pilot by November 20, 2026. Contact Jordan Vale for further details.